CISC7204 Team Work Plan I

Course: CISC7204 Data Science and Data Visualisation

Academic Year / Semester: 2026–2027, Semester 1

Team: Class E – Team 01 (6 Pax)

Project Title: Visualizing the Relationship Between Visitor Arrivals, Hotel Occupancy, and Bus Ridership

Name	**Student ID**
FONG CHIN WAI (Vivi)	MC653748
FONG HIO LAM (Sonia)	MC654953
KONG KIN MENG (Lucas)	MC652817
KUAN CHI KIT (Ray)	MC653235
XIAN QILAN	MC642969
SONG ZHUOXI	MC654992

Submission Date: 2026-10-29

1. Team Members

Name	Student ID
FONG CHIN WAI (Vivi)	MC653748
FONG HIO LAM (Sonia)	MC654953
KONG KIN MENG (Lucas)	MC652817
KUAN CHI KIT (Ray)	MC653235
XIAN QILAN	MC642969
SONG ZHUOXI	MC654992

2. Team Structure — Role Assignment

Rules: one role may have multiple members; each member holds at most 3 roles. Assignment follows the Day 11 recommended combination (coordinate+track / analyst+quality / lead development / reporting+liaison).

Role	Assigned Member(s)	Key Duties
Team Coordinator	SONG ZHUOXI	Organizes meetings, prepares agendas, keeps team focused, supports fair participation, resolves blockers
Project Tracker	SONG ZHUOXI, KONG KIN MENG (support)	Maintains schedule, milestones, task board, deadlines, progress status, risk log; alerts when behind plan
Team Scribe	FONG HIO LAM, XIAN QILAN (support)	Records meeting minutes, decisions, action items; stores files consistently in shared repository
Team Liaison	XIAN QILAN, FONG HIO LAM (support)	Main contact with instructor; brings feedback/requirements back to team
Project Analyst	KONG KIN MENG, KUAN CHI KIT, FONG CHIN WAI, SONG ZHUOXI, XIAN QILAN	Refines research questions, prepares data, conducts analysis, validates evidence-based conclusions
Project Developer	FONG CHIN WAI, FONG HIO LAM, KONG KIN MENG	Builds data pipelines, Python notebooks, models, dashboards, visualizations, repository
Quality Reviewer	KUAN CHI KIT, FONG CHIN WAI (support)	Checks data quality, reproducibility, calculation correctness, visual clarity, citations, requirement compliance
Team Reporter	KUAN CHI KIT	Integrates contributions into final report/presentation, consistent narrative, coordinates rehearsal & submission

- SONG ZHUOXI: Coordinator + Tracker + Analyst = 3
- KONG KIN MENG: Analyst + Developer + Tracker(support) = 3
- KUAN CHI KIT: Analyst + Quality Reviewer + Reporter = 3
- XIAN QILAN: Liaison + Scribe(support) + Analyst = 3
- FONG CHIN WAI: Developer + Quality Reviewer(support) + Analyst = 3
- FONG HIO LAM: Scribe + Developer + Liaison(support) = 3

3. Team Division of Work — Data Modules

Everyone touches real data. The project is split into 3 data modules plus a joint analysis track.

Data Module	Lead	Support	Concrete Tasks
M1 Visitor Arrivals (DSEC monthly arrivals)	KONG KIN MENG	SONG ZHUOXI	Data acquisition & cleaning, data dictionary; baseline time-series of arrivals; annotate events/holidays (Golden Week, Grand Prix, concerts) as context variables
M2 Hotel Occupancy (DSEC occupancy & room supply)	KUAN CHI KIT	XIAN QILAN	Data acquisition & cleaning, data dictionary; occupancy baseline; visitor-mix profile by source market (demand-side portrait)

Data Module	Lead	Support	Concrete Tasks
M3 Bus Ridership (DSB/transport network data)	FONG CHIN WAI	FONG HIO LAM	Data acquisition & cleaning, station/route mapping; ridership baseline; geospatial data prep for visualization

Joint Track	Owner(s)	Concrete Tasks
Master dataset integration (align three modules on common time/region)	FONG CHIN WAI (pipeline) + KONG KIN MENG (validation)	Merge arrivals + hotel + bus into one analysis-ready dataset
Relationship analysis (correlation, regression, seasonality)	KUAN CHI KIT (lead) + KONG KIN MENG + FONG CHIN WAI	Statistical analysis linking the three variables
Visualization development (static charts + interactive dashboard)	FONG CHIN WAI (lead) + FONG HIO LAM (dashboard) + KONG KIN MENG	Figures for proposal, report and final demo
Interpretation & narrative (evidence-based conclusions)	XIAN QILAN + SONG ZHUOXI	Business/market interpretation of findings, storylining

4. Document Writing Distribution (evenly shared)

Deliverable	Due	Assigned Writers
Work Plan I (this doc)	2026-10-29	Song (structure/roles), Vivi (data division), Lucas (schedule/meetings)
Proposal — Cover page	2026-11-05	Sonia (compiles member info)
Proposal — Title & Research Question	2026-11-05	Song (draft) + all (review)
Proposal — Purpose	2026-11-05	Qilan
Proposal — Data Context (with ≥2 dataset links)	2026-11-05	Lucas (M1), Ray (M2), Vivi (M3); Qilan consolidates
Proposal — Tasks & Deliverables	2026-11-05	Lucas
Proposal — Success Criteria	2026-11-05	Ray
Proposal — Team Collaboration	2026-11-05	Song (reuse Work Plan section)
Proposal — Timeline	2026-11-05	Lucas + Song
Proposal — References (≥7, APA)	2026-11-05	Qilan + Sonia
Proposal — Integration & proofread	2026-11-05	Ray (quality review) + all
1st Meeting Minutes	2026-11-05	Sonia (scribe) + Qilan (support); all contribute action items
Introductory Video (5 min mp4)	2026-11-05	Ray (production lead) + Qilan (support); every member provides 20–30 s segment + photo/ID/name
Group Photo & Profile Pictures	2026-10-29	All members (photos taken today); Sonia assembles annotated PDFs

Individual Data Work (every member touches data)

Member	Concrete Data Task
KONG KIN MENG	M1 arrivals: DSEC acquisition, cleaning, data dictionary, baseline time-series, demand forecast notes
KUAN CHI KIT	M2 hotel: DSEC occupancy/room supply acquisition, cleaning, dictionary, occupancy baseline analysis
FONG CHIN WAI	M3 bus: transport data acquisition, cleaning, station/route mapping; master dataset merge pipeline
FONG HIO LAM	M3 support: geospatial/station data prep; dashboard-ready aggregated tables; EDA figures for bus module
XIAN QILAN	M2 support: visitor-mix by source market (demand-side profile); cross-module market interpretation
SONG ZHUOXI	M1 support: event/holiday calendar dataset (concerts, Golden Week, Grand Prix) as context variables

Final Report Section Ownership (due 2026-12-05)

Report sections A–L are each owned and signed by ONE member (no mixed authorship), so every member has clearly named sections:

Section	Report Part
A	Cover page & abstract
B	Introduction & research questions
C	Data context & data sources
D	Methods overview
E	M1 Visitor arrivals — data & results
F	M2 Hotel occupancy — data & results
G	M3 Bus ridership — data, methods & results (incl. geospatial figures)
H	Relationship analysis (arrivals ↔ hotel ↔ bus)
I	Interactive dashboard — design & figures
J	Discussion & conclusion
K	References (APA, ≥7)
L	Narrative consistency, integration & final edit
Owner	**Owned Sections**
Ray (Reporter)	F + H + L
Sonia	A + I
Song	B + K
Qilan	C + J
Lucas	D + E
Vivi	G

Meeting Minutes Division (template-based, 24h circulation)

Task	Owner(s)
Draft minutes from template after each meeting	Sonia (Scribe lead)
Review/edit & file to shared repo	Qilan (Scribe support)
Rotating reviewer per meeting (verify action items & decisions)	Lucas → Ray → Vivi → Song → Sonia → Qilan (cycle)
Confirm own action items before circulation	All members

5. Team Working Schedule (project period ≤ 5 weeks from 2026-11-05)

Phase	Dates	Focus	Owner(s)	Exit Check
P0 Kickoff	2026-10-28 → 10-29	Decide topic, roles, Work Plan I, group photo	All	Work Plan + Photo submitted 10-29
P1 Proposal	2026-10-31 → 11-05	Write & submit Proposal, 1st Minutes, Intro Video	All (see §4)	3 deliverables submitted 11-05
P2 Data preparation	2026-11-05 → 11-11	Acquire & clean M1/M2/M3; data dictionaries	Lucas / Ray / Vivi (+support)	3 cleaned datasets + dictionaries in repo
P3 Integration & EDA	2026-11-12 → 11-18	Master dataset merge; exploratory visualizations for all three modules	Vivi + Lucas; all analysts	Master dataset + EDA figures reviewed
P4 Analysis & Dashboard	2026-11-19 → 11-25	Relationship analysis (correlation/regression); interactive dashboard build	Ray + Lucas + Vivi + Sonia	Analysis results + dashboard demo

Phase	Dates	Focus	Owner(s)	Exit Check
P5 Report & Presentation	2026-11-26 → 12-02	Final report, narrative, presentation/rehearsal	Ray + Qilan + Song + Sonia	Draft report complete, rehearsal done
P6 Final review & submission	2026-12-03 → 12-05	Quality review, citations, reproducibility check; final submission	Ray + Vivi + all	Submitted by 2026-12-05 23:00

6. Team Meeting Schedule (weekly online)

Meeting	Date/Time	Agenda
M1 (kickoff)	2026-10-28 (today)	Topic & roles confirmed; Work Plan I drafting; photo plan
M2	2026-11-02, Mon 20:00	Proposal sections status; minutes template; video script
M3	2026-11-09, Mon 20:00	Data cleaning progress; blocker triage
M4	2026-11-16, Mon 20:00	Master dataset + EDA review
M5	2026-11-23, Mon 20:00	Analysis results + dashboard review
M6	2026-11-30, Mon 20:00	Report draft review; presentation rehearsal
M7	2026-12-04, Fri 20:00	Final quality check; submission readiness

Short 15-min sync every Friday 17:00; minutes within 24h after each meeting (Scribe).